








2. Note the identified key issues / potential risks for the Pilbara Regional Class IV Waste 
Management Facility (‘PRWMF’) project; 

 
3. Note the risks identified in the Report that could impact the development of the 

PRWMF and impacting on the estimated project time frame; and  
 
4. Note CONFIDENTIAL ATTACHMENT 8.2. 
 

CARRIED 3/0 
Councillors Lynch, White and Diver voted for the motion 

 
 

Committee Decision 
 
MOVED: Cr M Lynch        SECONDED: Cr L Rumble  
 
That Council re-open the meeting to the public at 5.30 pm pursuant to sub section 5.23 
(2) (a) and (b) of the Local Government Act 1995. 
 

CARRIED 3/0 
Councillors Lynch, White and Diver voted for the motion 

 

9. NEXT MEETING 
The next Pilbara Regional Waste Management Facility (PRWMF) Committee meeting 
will be held at a date and time to be advised.  
 
 

10. CLOSURE OF MEETING 
 The Presiding Member closed the meeting at 5.22 pm.  
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Raubex Construction
 Program Update - 28.08.2020

Onslow Waste Management Facility

Activities: Entire program
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Activities: Entire program

Activity description Durn Start Finish %Cmpl
Actual Current Current

28
May

1 3 5 9 11 13 16 18 20 23 25 29
June

1 3 6 8 10 13 15 17 21 23 25 28 30
July

1 4 6 10 12 14 16 18 20 22 25 27 31
August

2 4 7 9 11 14 16 18 22 24 26 29
September

1 3 6 8 12 14 16 19 21 23 26 28 30
October

3 5 7 10 12 14 17 19 23 25 27
November

1 3 7 9 11 15 17
December

2020

C580 - Install Wheelwash Bay 15 06 Nov 20
A840 - Rock Aromouring 19 26 Oct 20
B120 - Install Inlet/Outlet Rock Pitching 6 07 Oct 20
 A850 - Southern Catchment Perimeter 
 Drain

 6  17 Oct 20

A900 - Separation geotextile 3 14 Oct 20
A910 - 150mm Filter Layer 3 16 Oct 20
A920 - Rock Armouring 5 17 Oct 20

 A930 - Centre Perimeter Drain  2  20 Oct 20
A950 - Separation geotextile 1 19 Oct 20
A960 - Rock Armouring 1 20 Oct 20

 A970 - Northern Perimeter Cut-Off Drain  4  24 Oct 20
A990 - Separation geotextile 2 22 Oct 20
B000 - Rock Armouring 3 24 Oct 20

 B010 - Main Access Road Drain  3  26 Oct 20
B020 - Separation geotextile 1 23 Oct 20
B030 - Rock Armouring 1 26 Oct 20

B340 - LIQUID WASTE PROCESSING 427 Oct 20
B410 - Evaporation Pond 4 27 Oct 20
B420 - Subgrade Prep 1 23 Oct 20
B430 - Anchor Trench 1 24 Oct 20
B440 - 2mm HDPE 1 26 Oct 20
B450 - Crushed Road base [150mm 
layer]

1 27 Oct 20

B460 - Backfill Anchor Trench 1 27 Oct 20
C420 - OTHER SUB-CONTRACTOR 
WORKS

115 10 Jul 20 15 Dec ... 20

B970 - Standalone Power System 90 10 Jul 20 11 Nov 20 21
B980 - Lead time on design and approval 25 10 Jul 20 10 Sep 20 60
C000 - Lead time procurement and 
fabrication

20 07 Oct 20

C550 - Installation of SPS 14 27 Oct 20
C600 - Installation of other electrical 
services

10 11 Nov 20

C430 - Weighbridge Office 48 05 Aug 20 08 Oct 20 50
B890 - Lead time on design and approval 30 05 Aug 20 14 Sep 20 56
B910 - Installation of transportable office 4 08 Oct 20

B490 - Water Infrastructure 14 16 Oct 20
B500 - Install Fire Water Tank (100kL) 3 30 Sep 20
B510 - Install Process Water Tank 
(100kL)

3 03 Oct 20

B520 - Install Potable Water Tank (20kL) 2 06 Oct 20
B530 - Install Potable Water Pipe 
Network

3 13 Oct 20

B540 - Install Process Water Pipe 
Network

3 16 Oct 20

B790 - Bitumen Surfacing 7 22 Oct 20
B800 - Main Access Road CH 100 
-CH1150 (Prime and 2coat seal)

3 17 Oct 20

B810 - Internal Access Road (Prime and
2coat seal)

4 22 Oct 20

C460 - Fencing 48 15 Dec 20
 C470 - Access Roads/General  33  24 Nov 20
B850 - Install Perimeter feral animal 
fence

25 13 Nov 20

B830 - Install Chain-link security fence 4 18 Nov 20
B840 - Install 4.0m double gate 4 24 Nov 20

 C480 - Evaporation Pond  2  26 Nov 20
B470 - Chain-link Fence & Gate 2 26 Nov 20

 C490 - Collection/Attenuation Pond  4  02 Dec 20
B200 - Install Escape system 1 27 Nov 20
B210 - Install Chain-link Fence & Gate 3 02 Dec 20

 C500 - Leachate Ponds  5  09 Dec 20
A820 - Install Escape system 1 03 Dec 20
A830 - Install Chain-link Security Fence 
& Gate

4 09 Dec 20

 C510 - Sullage Evaporation Ponds  4  15 Dec 20
B250 - Install Escape system 1 10 Dec 20
B260 - Chain-link Security Fence and 
Gate

3 15 Dec 20
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